

# MIRZA IBRAHIM UDDIN BAIG

## PLANNING ENGINEER / SCHEDULER

I Email – [mirzaibrahimuddinbaig@gmail.com](mailto:mirzaibrahimuddinbaig@gmail.com) I

IPh.no - +966 53 957 6056 I

I LinkedIn - <http://www.linkedin.com/in/mirzaibrahim63> I

### PROFESSIONAL PROFILE

---

**Professional experience of 5 years**, Including successful involvement in **ARAMCO** Projects. Project management experience with expertise in developing **Project Baselines, Strategic Planning, Project Monitoring & Controlling projects, Delay Analysis & Claims Management**. Having led a multitude of **Civil, MEP Buildings, Roads and infrastructure** across a broad range of Sectors including mega **EPC Projects, Villas Constructions**. Experience of **conducting the project review meetings** with management committee and coordinating meetings, working towards client management and relationship development. My Expertise lies in dealing with senior stakeholders, lead project teams, forecast and mitigate risks and delays having a satisfactory and successful execution of projects.

### CORE SKILLS

---

- Project Planning & Control – using Primavera P6
- Preparation of Baseline schedule
- Delay Analysis, Mitigation plans & EOT Claims
- EVM's Analysis Technique.
- Daily, Weekly & Monthly reports
- Dashboards
- Preparation of Recovery & Revised schedule
- Preparing of Progress Measurement Sheets

### WORK EXPERIENCE

---

#### Planning Engineer

Since January 2026

Company: Nex Generation Bits Arabia Ltd. (Khobar, Saudi Arabia).

Contractor: **Top International Engineering Corporation Arabia Ltd.** (Dhahran, Saudi Arabia).

Client: **SAUDI ARAMCO**.

Project Title: **Aramco Wudiyah Residential Project** (Haradh, Saudi Arabia).

#### Key Responsibilities

- Developing of **Project Baseline Level IV Schedules** as per **ARAMCO standards**.
- Calculation of Manhours for the project & Resource loading in Primavera P6.
- Monitoring and controlling the project on daily basis and track the progress with respect to Quantity, cost, resource usage.
- Preparation of Project Daily, Weekly and Monthly Progress Reports for client submission.
- Preparing of Progress Measurement Sheet (PMS) for construction activities and assign respective weightage to each activity for Monitoring and Tracking Activities.

- Preparing 2 Week Lookahead Schedules as per the Baseline Schedule also by considering the availability of Workfront at the site.
- Identify and report activities that have a critical or potential impact on Project Schedule and prepare the Critical Activities Action Reports.
- Scheduling the weekly internal meetings with the respective teams and departments to brief the lookahead activities and discuss the areas of concerns affecting the progress.
- Preparation of Project S-Curves, Manpower Histograms.

### **Planning Engineer**

October 2024 – November 2025

Company: Zaid Salim Contracting Company (Jubail, Saudi Arabia).

Client: **MUBARAK AL SALOMI CONTRACTING COMPANY**

Project Title: **SATORP Petrochemical Expansion (Jubail, KSA).**

### **Key Responsibilities**

- Monitoring and controlling the project on daily basis and track the progress with respect to Quantity, cost, resource usage.
- Preparation of Progress Measurement System (PMS), Calculation of Budgeted Manhours and Equipment hours for the project and Resource allocation in Primavera P6.
- Preparation of Project S-Curves, Manpower Histograms.
- Preparation of Project Daily, weekly and monthly progress reports for client submission.
- Preparation of detailed breakdown reports for construction activities and assign respective weightage to each activity to ensure Progress Tracking.
- Preparation of Claims for Extension of Time Requests and Mitigation plan Reports.
- Coordinating with the Procurement Team to monitor and track the procurement plan and track the progress by MPSR, effectively summarizing material orders, deliveries.
- Identify and report activities that have a critical or potential impact on Project Schedule and prepare the Corrective Action Plans.
- Scheduling the Construction Review Meetings with site teams to discuss the Lookahead Plans and their respective requirements to accomplish the planned progress.

### **Planning Engineer**

May 2023 – August 2024

Company: Painite Contractors (Hyderabad, India).

Client: Alpha Group of Construction

Project Title: Residential Complex (Hyderabad, India).

### **Jr. Planning Engineer**

August 2020 – April 2023

Company: Painite Contractors (Hyderabad, India).

Client: HIC Infrastructure

Project Title: School Building (Hyderabad, India).

**Key Responsibilities:**

- Monitoring and controlling the project on daily basis and track the progress with respect to cost, resource deployment and quality compliance.
- Preparation of Project Daily, weekly and monthly progress reports for client submission.
- Preparing the Invoices, and monthly cost sheets.
- Preparing of 2 Week Lookahead and listing of Critical Activities.
- Monitoring the projects to be completed within budgeted constraints.
- Reporting about work progress and make comparison between plan and actual progress.
- Review and track all the Civil & MEP activities on site, on daily basis.
- Preparation of Project S-Curves, Manpower Histograms.
- Attending weekly meetings with the Project Manager and Client.

**Education**

---

- Bachelor of Engineering – Civil (Osmania University, Hyderabad, India)

**Professional Strengths**

---

- Solution-Oriented thinking
- Critical Thinking & Problem-Solving Skills
- Communication Skills
- Project management
- Analytical skills
- Organizational Skills
- Adaptability with work Environment

**IT Skills**

---

- Primavera P6
- Advanced Microsoft Office
- Power BI
- AutoCAD
- MS Project
- Microsoft Power Point

**Languages**

---

- Urdu (Native)
- English (Expert-Level)
- Arabic (Working-Level)